
Weekly Construction Update 
  Jun 23 - 27, 2014 

What’s Happening on Site this Week? 
Exterior 

• White mesh removal on the northeast side of the Capitol. Scaffolding 
will  remain standing until all work associated with it is completed.  

• North Wing: Stone repairs continue on east façade. Window 
restoration continues on north and west sides. Windows will be 
removed and temporary enclosures installed. 

• West Wing: Window restoration continues on north and west sides. 
Windows will be removed and temporary enclosures installed. 

• East Wing: Marble analyzed for repair on south façade. 

Interior 

• Torchiere floor lamps removed from hallways  (see picture). 

• Work begins in Attorney General’s office. 

• Temporary walls being built to protect tenants and visitors from 
construction sites within the Capitol. 

• Office relocation continues for many tenants throughout the building. 

• Basement: Concrete slab removal and foundation underpinning 
continues. Miscellaneous asbestos removal continues. Mechanical, 
electrical, plumbing installation continues. 

Anticipated Noise and Disturbances 
Exterior 

• Expect noise, vibration, and  workers in view wherever there is 
scaffolding.  

Interior 

• Basement: Expect slab removal  and underpinning vibration and noise.  

 

 

 

 

Site Logistics – Getting Around the Capitol 
• Expect to see temporary walls where construction is present. 

• The basement tunnel has temporary corridors that  will slightly 
reconfigure day-to-day to accommodate work areas.  Signage will 
guide you through the corridors. 

• An audio recording helps blind and low-vision visitors navigate the 
Capitol tunnel as they enter the Capitol basement from the State 
Office Building.  

• We apologize for any inconveniences during this historic restoration 
project.   

• You may want plan for extra time to get to your location(s). 

 

Looking Ahead – Three Weeks Out 
Exterior 

• Roof repair at the Quadriga will begin. Main roof repair starts in July. 

• Lot N will close after tenants relocate. 

Interior 

• Entire East Wing closes.  Ground and First floors of West Wing close.  

• Rotunda closes July 1 for construction. Protective coverings are being 
installed. 

• East freight elevator closes July 1. 

• Entire Capitol will lose power on July 12 (Saturday) for the entire day. 

• Basement: Mechanical, electrical and plumbing (MEP) underslab 
installation will continue.  

• Basement: Underpinning and slab removal continues.  

 

Architectural Integrity. Building Functionality. Life Safety.  

Minnesota State Capitol  
Restoration Project 

Featured Notice 

Learn the latest about parking, accessibility, news, and FAQs. Visit the 
new Minnesota State Capitol Restoration Project website! 

 

http://mn.gov/admin/citizen/buildings-grounds/buildings/capitol/restoration/
http://mn.gov/admin/citizen/buildings-grounds/buildings/capitol/restoration/


Images of the Week 
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Public and Press Inquiries 
Curt Yoakum, Director, Communications and Legislation 
Department of Administration 
curtis.yoakum@state.mn.us | 651-201-2771 

A worker measures a dismantled torchiere floor lamp in preparation for 

relocation.  

Capitol Complex Tenant Inquiries 
Cathy Klima, Communications Officer, Capitol Restoration 
Department of Administration 
cathy.klima@state.mn.us | 651-201-2627  

Questions or 
Comments? 

Architectural Integrity. Building Functionality. Life Safety.  

Visiting the Capitol? Learn the latest about parking, accessibility, news, and FAQs. Visit the Minnesota State Capitol Restoration Project website.  
To browse planning and communications documents about this project visit the Minnesota State Capitol Preservation Commission website.   

Minnesota State Capitol  
Restoration Project 

Material covers a doorway to protect it 
during construction. 
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